
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:31 PM
Run date

Time

Reviewer: Wright, Doug 10-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 422 Date: 01-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 723

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 18 & 23 meters . They
started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Michael , pablo , & Ryan had to work on the façade at 18 & 23 meters
Crews had to install the permanent bolts , snug , mark 1/2 turn , & pretension the bolts , & only snug the
lock nuts bolts in the slotted holes . Crews had to work on both elevations at 18 & 23 meters .
They started at 7:10 AM.

Obra , Michael , & Pablo had to work on the outside . Barry had to work inside the East tower shaft .
He was done at 4;50 PM. Carlos had to work inside the West tower shaft . Carlos was done at 3:30 PM.
Ryan had to work inside the North tower shaft . Dustin had to work inside the South tower shaft . Dustin
was done at 3:00 PM.

Obra , Carlos , & Dustin had to work on house keeping . Crews had to pull out of the site the excess
materials from the struts operation & set them on the barge . They started at 3:30 PM. Crews were done at
5:00 PM.

In addition to that , crews had to work with the other crews . All tower crews were done at 5:00 PM.
They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 422 Date: 01-Sep-2011 Thursday

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00
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